
Group A - Post It For Lyfe

Calendar Days	Planned	Actual
25-Sep	12	Actual
26-Sep	12	
27-Sep	12	
28-Sep	11	
29-Sep	11	
30-Sep	11	
1-Oct	10	
2-Oct	10	
3-Oct	10	
4-Oct	9	
5-Oct	9	
6-Oct	9	
7-Oct	8	
8-Oct	8	
9-Oct	8	
10-Oct	7	
11-Oct	7	
12-Oct	7	
13-Oct	6	
14-Oct	6	
15-Oct	6	
16-Oct	5	
17-Oct	5	
18-Oct	5	
19-Oct	4	
20-Oct	4	
21-Oct	4	
22-Oct	3	
23-Oct	3	
24-Oct	2	
25-Oct	2	
26-Oct	2	
27-Oct	1	
28-Oct	1	
29-Oct	1	
30-Oct	1	
31-Oct	1	
1-Nov	0	



Planned Tasks

Create a 'Create an Account/Sign-Up' screen - include storage database for accounts

Create a 'Login' screen

Create branding/background images

Create Upload functionality

Change Picture functionality

Have stock images for avatars

Create New Post-It functionality

Create Post-It Colors selectability

Create Text-Editing abilities / Font-style selections

Create 'Add to Board' button

Create Add tags functionality for searchablity

Create last-modified and created-on timestamps

Description	Amount		Unit of Work
Requirements		12	Tasks
Esimated Work		11	Days
Velocity Rate		0.3	%
Result		37	Days