
Group A - Post It For Lyfe

Calendar Days	Planned	Actual
25-Sep	14	
26-Sep	14	
27-Sep	14	
28-Sep	13	
29-Sep	13	
30-Sep	13	
1-Oct	12	
2-Oct	12	
3-Oct	12	
4-Oct	12	
5-Oct	11	
6-Oct	11	
7-Oct	11	
8-Oct	11	
9-Oct	10	
10-Oct	10	
11-Oct	10	
12-Oct	9	
13-Oct	9	
14-Oct	8	
15-Oct	8	
16-Oct	8	
17-Oct	8	
18-Oct	7	
19-Oct	7	
20-Oct	7	
21-Oct	6	
22-Oct	6	
23-Oct	6	
24-Oct	6	
25-Oct	5	
26-Oct	5	
27-Oct	4	
28-Oct	4	
29-Oct	3	
30-Oct	3	
31-Oct	2	
1-Nov	1	
2-Nov	1	
3-Nov	0	



Planned Tasks

- 14. (I1) Create a 'Login' screen
- 13. (I1) Create Upload functionality
- 12. (I1) Create branding/background images
- 11. (I1) Create a 'Create an Account/Sign-Up' screen include storage database for accounts
- 10. (I1) Change Picture functionality
- 9. (I1) Have stock images for avatars
- 8. (I1) Create New Post-It functionality
- 7. (I2) Create Post-It Colors selectability
- 6. (I2) Create Text-Editing abilities / Font-style selections
- 5. (I2) Create 'Add to Board' button
- 4. (I2) Create Add tags functionality for searchablity
- 3. (I2) Create last-modified and created-on timestamps
- 2. (I2) Create delete/trashcan functionality
- 1. (I2) Create delete confirmation pop-up window

Description	Amount		Unit of Work
Requirements		14	Tasks
Esimated Work		16	Days
Velocity Rate		0.4	%
Result		40	Days